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IL. BACKGROUND

Site No.: S7

Delivery Order No.: 2101-02-010
Response Authority: CERCLA

ERNS No.: N/A

CERCLIS No.: NYDO002249563
NPL Status: Non-NPL

Action Memo Status: Approved on 9/26/97
Start Date: 9/30/97
Demobilization Date: N/A

Completion Date: N/A
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III. SITE INFORMATION

A.

Incident Category
CERCLA incident category: Inactive Production Facility
ite Description

The Bossert Manufacturing Site (site) is an abandoned production facility located at

1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert
facility was used for the stamping, weldment, and fabrication of sheet metal items
such as brake backing plates and steel floor grates from 1896 until the mid-1980's.
During its operation, PCB oils were utilized in transformers and in hydraulic presses
used in the manufacturing process. As a result of past manufacturing practices and
salvage operations at the site, interior surfaces on floors and walls of the facility, as
well as machinery and other structures within the building, became contaminated

with PCBs.

CERCLA funds have been activated to abate the threat to public safety and the
environment. Activity will include the off-site disposal of approximately 3,500 cubic

yards of PCB contaminated debris, asbestos abatement, decontamination of

mechanical and hydraulic presses, and the partial demolition/shoring of a building.

For a more detailed description, see Polrep No. 1 (Initial).

IV. RESPONSE INFORMATION

A.

Situation
1. Removal Actions to Date

1/19/98 - 1/23/98: On January 22, four roll-off boxes of PCB contaminated debris
totalling 105 cubic yards were transported off site and disposed of at a permitted
landfill. To date, 41 roll-off boxes of with a combined volume of 1,070 cubic yards
have been shipped off the site.

ERRS continued to place scrap metal into roll-off dumpsters for salvaging. During
this work week, one roll-off dumpster of scrap metal was shipped off site for
salvaging to recover funds which will be readministered into the ERRS project
ceiling.

On January 23, USA Remediation Services (asbestos abatement subcontractor) and
TES Environmental Corporation of Albany (asbestos air monitoring subcontractor)
were on site to drop off supplies for upcoming asbestos abatement activity.



2. Enforcement

The PRP Search for the site has been initiated and enforcement efforts are

continuing.

Planned Removal Actions

ERRS will continue fransportation and disposal of PCB contaminated debris, kiln
dust, and carbon powder during the week of January 26. Asbestos abatement activity
will commence on January 26, 1998. Abatement will begin in Area 19.

Key Issues
N/A
V. COST INFORMATION AS OF JANUARY 26, 1998 *
ERRS Contractor $ 2,297,893
START Contractor Costs 149,918
Intramural Costs 238,198
TOTAL $ 2,686,009
Project Ceiling $ 5,990,000
Percent of Project Funds Remaining 55.2%
* The above accounting of expenditures is an estimate based on figures known to the OSC at

the time this report was written. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

PCB Contaminated 1070 cu. yds. | Consolidated & | Landfilled | Chemical Waste Management
(UN3077) debris Covered Model City, NY

PCB Kiln dust & ~ 330 tons | Consolidated & | Landfilled | Chemical Waste Management
(UN2315) spent carbon Covered Model City, NY




VII. SALVAGEABLE MATERIAL

Scrap Metal 104.36 tons $ 6,506.40

* This table will be updated as recovered funds are received from Universal Empire Salvaging
Company.






